



Activity	Color/Pattern
Dept trackwork	Dark Green
- CONTRACT	Light Green
Key dates	Red
Milestones	Yellow
Handover to EM	Blue
- ENBLING WORKS	Orange
Telephone Utility Diversion	Purple
Sewer Utility Diversion	Light Blue
Electricity Utility Diversion	Red
Stormwater Utility Diversion	Light Green
Water Utility Diversion	Light Blue
Gas Utility Diversion	Light Green
Traffic Diversion	Light Blue
- SHAFTS	Light Green
Lining (B)	Light Green
Raise boring	Dark Green
Cover Grouting	Dark Green
-TUNNEL	Dark Green
D&B Tunnel Boring	Dark Green
TBM Erection	Dark Green
I.S 1st stage	Dark Green
I.S 2nd stage	Dark Green
Partition wall	Dark Green
Lining (L)	Dark Green
- EARTHWORKS	Dark Green
Trap soil Removal	Dark Green
Cut 10	Dark Green
Fill 10	Dark Green
BERM	Dark Green
Crusher Installation	Dark Green
Dynamic compaction	Dark Green
Capping Layer 0/100	Dark Green
Capping Layer 0/40	Dark Green
Subgrade	Dark Green
Earthworks Finishes	Dark Green
Viaduct Works	Dark Green
Piers	Dark Green
Piles	Dark Green
Deck Underlaid 1	Dark Green
Deck Underlaid 2	Dark Green
Deck Launching	Dark Green
Deck Erection on Scaffold	Dark Green
Deck Erection by Crane	Dark Green
Viaduct Finishes	Dark Green
- CIVIL MISCELLANEOUS	Dark Green
Demolition	Dark Green
OSP	Dark Green
UNP	Dark Green
Culvert	Dark Green
Temporary bridge	Dark Green
Installation	Dark Green
Retaining Walls	Dark Green
Overhead Foundations	Dark Green
Foundations	Dark Green
Excavation	Dark Green
Buildings	Dark Green
Concrete Works	Dark Green
Finishes	Dark Green
Reinstatement	Dark Green
Steel Structure	Dark Green
Testing & Commissioning	Dark Green
- CIVIL MAE	Dark Green
Chil MAE (S)	Dark Green
Chil MAE(L)	Dark Green
- E&M WORKS	Dark Green
Trackwork	Dark Green
S.W.C & Signalling	Dark Green
Category	Dark Green
FINAL TESTING	Dark Green
Testing & Commissioning	Dark Green
Trial Running	Dark Green